COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/11/2008

ESTIMATE SUMMARY 10:53:54
CONTID: C16360 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16360-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.5 DAYS TIME ALLOW: 40 WORK DAYS
U.S. 160 WILDLIFE DETECTION SYSTEM PERCENT TIME: 93.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 160A-009
U.S.160 WILDLIFE DETECTION SYSTEM
NAME OF ROAD: U.s. 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 08/01/2008 DATE TIME STARTED 01/22/2008
722 SOUTH 6TH STREET DATE LET 12/20/2007 DATE WORK BEGAN 06/02/2008
DATE AWARDED 12/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 01/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 715,660.27 PARTICIPATING $ 517,982.13 $ 239,433.20
AWARD PROJECT AMT:  § 617,019.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.38% TOTAL EARNINGS 517,982.13 239,433.20
FUNDS AVAILABLE: $ 197,678.14 STOCKPILED MATERIALS 6,806.46 —20,676.94
GROSS EARNINGS 524,788.59 218,756.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,255.30 -1,510.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 515,533.29 217,245.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 515,533.29 217,245.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 217,245.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16360-BID ESTIMATE RUN 08/11/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0003 10:53:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01594  *COMBINATION LOADER 50.000 2.000
HOUR 0.000 0.00
175.43000 2.000 350.86
0010 203-01597  *POTHOLING 7.000 3.000
HOUR 4.000 584.80
146.20000 7.000 1,023.40
0015 206-00200  *STRUCTURE BACKFILL (CLASS 2) 1,353.000 1,283.000
cy 70.000 2,500.40
35.72000 1,353.000 48,329.16
0020 208-00003  *EROSION LOG (18 INCH) 1,900.000 580.000
LF 610.000 7,490.80
12.28000 1,190.000 14,613.20
0025 208-00011  *EROSION BALES (WEED FREE) 111.000 104.000
EACH 7.000 225.19
32.17000 111.000 3,570.87
0030 208-00020  *SILT FENCE 4,684.000 4,466.000
LF 218.000 536.28
2.46000 4,684.000 11,522.64
0035 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 719.55
719.55000 1.000 719.55
0040 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,253.00000 0.000 0.00
0045 208-00101  SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000
HOUR 0.000 0.00
35.72000 0.000 0.00
0050 208-00205  *EROSION CONTROL SUPERVISOR 88.000 47.250
HOUR 29.000 1,865.57
64.33000 76.250 4,905.16
0055 212-00006  *SEEDING (NATIVE) 11.700 0.000
ACRE 0.000 0.00

838.88000 0.000 0.00
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PCN: 16360-BID ESTIMATE RUN 08/11/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0003 10:53:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 *SOIL CONDITIONING 17.500 0.000
ACRE 0.000 0.00
588.82000 0.000 0.00
0065 213-00004 *MULCHING (WEED FREE STRAW) 11.700 0.000
ACRE 0.000 0.00
779.24000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 2,400.000 0.000
1B 0.000 0.00
3.81000 0.000 0.00
0075 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000 0.000
SY 0.000 0.00
7.88000 0.000 0.00
0080 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 105.210 0.000
TON 105.210 3,983.25
37.86000 105.210 3,983.25
0085 603-10240 *24 INCH CORRUGATED STEEL PIPE 206.000 166.000
LF 20.000 2,208.40
110.42000 186.000 20,538.12
0090 603-10360 *36 INCH CORRUGATED STEEL PIPE 38.000 28.000
LF 10.000 1,302.20
130.22000 38.000 4,948.36
0095 603-30036 *36 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
877.95000 1.000 877.95
0100 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 679.000 679.000
LF 0.000 0.00
55.24000 679.000 37,507.96
0105 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,536.000 12,784.000
LF 752.000 5,978.40
7.95000 13,536.000 107,611.20
0105 MATERIAL ALLOWANCE ELECTRICAL WIRE 189.003
LF -189.003 -257.56

1.36273 0.000 0.00
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PCN: 16360-BID ESTIMATE RUN 08/11/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0003 10:53:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 613-05001 *DIRECT BURIAL CABLE (INSTALL ONLY) 13,167.000 0.000
LF 9,365.000 63,682.00
6.80000 9,365.000 63,682.00
0115 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.200 4,678.20
23,391.00000 0.200 4,678.20
0120 613-32250 LIGHT STANDARD STEEL (25 FOOT) 12.000 0.000
EACH 9.000 43,479.00
4,831.00000 9.000 43,479.00
0120 MATERIAL ALLOWANCE 25 FOOT STEEL LIGHT STANDARD 12.000
EACH -9.000 -20,419.38
2,268.82000 3.000 6,806.46
0125 614-72745 *BLANK OUT SIGN MOUNTING SUPPORT & WIRING 12.000 0.000
EACH 9.000 3,285.00
365.00000 9.000 3,285.00
0130 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,000.000 0.000
LF 1,600.000 66,688.00
41.68000 1,600.000 66,688.00
0135 614-75855 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 1.000 0.000
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
0140 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 13,600.00
34,000.00000 1.000 34,000.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 668.00
2,672.00000 0.750 2,004.00
0150 630-00000 *FLAGGING 400.000 108.500
HOUR 151.000 3,620.98
23.98000 259.500 6,222.81
0155 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 10.000
DAY 12.000 701.76
58.48000 22.000 1,286.56
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PCN: 16360-BID ESTIMATE RUN 08/11/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0003 10:53:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 12.000
DAY 19.000 8,888.58
467.82000 31.000 14,502.42
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 6.000
EACH 4.800 112.27
23.39000 10.800 252.61
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 14.000
EACH 11.200 261.97
23.39000 25.200 589.43
0175 630-80360 *DRUM CHANNELIZING DEVICE 28.000 14.000
EACH 11.200 131.04
11.70000 25.200 294.84
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0185 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 75.000 28.500
EACH 22.800 79.80
3.50000 51.300 179.55
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70016 F/A FUEL COST ADJUSTMENT 500.000 416.720
F A 61.760 61.76
1.00000 478.480 478.48
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16360-BID ESTIMATE RUN 08/11/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0003 10:53:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,626.270 2,626.270
FA 0.000 0.00
1.00000 2,626.270 2,626.27
0225 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 900-00006  ADDED ITEM (DOLLAR)/ CO # 4 OVERWEIGHT TRUCKS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 704,528.99 $ 218,756.26% 513,657.31
CAT NO0400 CONSTRUCTION ENGINEERING
0230 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
10,576.00000 0.000 0.00
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
555.28000 1.000 555.28
0240 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,576.00000 1.000 10,576.00
CAT 0400 CURRENT AMT $ 11,131.28 $ 0.00% 11,131.28
PROJECT TOTAL CURRENT AMT $ 715,660.27 $ 218,756.26 % 524,788.59



